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1. SCOPE: 

 

 1.1 Title: AEGIS Light-Off (ALO) Support for AEGIS Weapons Systems 

Assessments (AWSA); provide 

 

2. REFERENCES: 

 

 2.1 Standard Items 

 

 2.2 S9AA0-AB-GOS-030, General Specifications for Overhaul of Surface 

Ships (GSO) AEGIS Supplement, Section 092 

 

3. REQUIREMENTS: 

 

 3.1 Complete work in designated compartments and support systems prior 

to the ALO Milestone to the degree required to support uninterrupted testing 

once started and completion of all Stage 1 and 2 Combat System tests.  For 

compartments, the degree required includes final paint, as well as final 

painting of supporting fan rooms.  For support systems which are shipwide 

distributed in nature, the degree required includes complete installation of 

the branches supporting the Combat System and completion of support systems 

test procedures or applicable portions of the support system test procedures 

such that the support equipment is operating within design parameters.  

Designated compartments and support systems are listed in 2.2, Table I for 

DDG’s and Table II for CG’s.  The selected Stage 3 or Operational 

Verification Tests to be conducted during ALO are to be identified in the 

Total Ship's Test Program (TSTP) along with the time phased sequence of AEGIS 

Installation Test Team testing activities. 

 

  3.1.1 Develop and submit one legible copy, in approved transferrable 

media, of a Combat System compartment release schedule for compartments 

listed in 2.2, Table I for DDG’s and Table II for CG’s, to the SUPERVISOR no 

later than A-15, using the Integrated Production Schedule and Integrated Test 

Schedule developed under 009-60 and 009-67 of 2.1, respectively.  

Compartments must be released to the Government on/or before the dates 

indicated in the Combat System Compartment Release Schedule.  From the time 

of compartment turnover to the Government until completion of availability, 

no work shall take place in these compartments without permission of the 

SUPERVISOR. 

 

  3.1.2 To declare the ALO key event met, the following industrial 

work in a given compartment must be complete including but not limited to hot 

work, cutting, grinding, deck work (PRC, Terrazzo, NOMEX) and spray painting.  
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Contractor repair and installation of electronics equipment, antennas, 

machinery, equipment, piping systems, gages, thermometers, meters, operating 

instructions and warning plates,  remote shutdown devices, strainer shields, 

valves and handwheels, access door and scuttles, ventilation systems, 

lighting systems, electric cables and runs, alarm systems, ground straps, 

flex hose, resilient mounts, safety devices, interior communication systems, 

tachometers, and resiliently mounted pipe hangers must be completed.  Newly 

installed or repaired gages, thermometers, and meters must be calibrated.  

Access routes need not be released but must be passable or alternate routes 

made available at all times.  Services, either ship or shore based, must be 

available on a reliable basis.  These services include: 60HZ/400HZ, Air 

Conditioning (AC), Chilled Water (CW), Firemain or AEGIS Salt Water Cooling 

pumps, Ventilation, Electronic Cooling Water (ECW) (demineralized water), Dry 

Air, High Pressure Air (HP), Low Pressure Air (LP), Fwd and Aft SPY skids, 

Sonar skid, AN/SPS 49 skid, Command and Decision (C&D) skid, AN/SLQ 32 

Cooling Unit and CIWS heat exchanger.  In addition, the Electric Plant 

Control Equipment (EPCE) console or remote 400HZ console must be available.  

Cabling from 60HZ Power panels, Chilled Water (CW) hoses and routes must be 

intact to MK 84 converters.  ECW modifications must be completed and all 

contractor flushes accomplished.  If in dock, overboard discharges for AC 

plants, Cooling Skids and Firemain must be installed.  Combat System testing 

shall not begin in a compartment which has not been formally turned over and 

accepted by the SUPERVISOR. 

 

   3.2 Correct contractor responsible discrepancies found during the 

Compartment Closeout process prior to the turnover of Combat Systems spaces 

to Ship's Force.  The period from the ALO Milestone/key event to Sea Trials 

is reserved for Ship's Force, Alteration Installation Team (AIT), and In-

Service Engineering Agent (ISEA) testing/assessment of the C5I Systems. 

 

      3.3 Submit one legible copy, in approved transferrable media, of a 

weekly report on the status of completion of preliminary ALO discrepancies. 

Notify the SUPERVISOR immediately upon determination of any discrepancies 

that cannot be corrected prior to the scheduled ALO, giving the reason and 

expected completion date.  

 

4. NOTES: 

 

      4.1 ALO is an availability key event scheduled to allow the start of a 

comprehensive assessment of the ships C5I equipment.  ALO marks the Project 

Teams and Combat Systems Project Engineers transition from production work to 

testing and training.  The assessment procedures and level of knowledge 

provided by the ISEA or RMC representatives to Ships Force while assessing 

and repairing the equipment is invaluable in allowing exit of the industrial 

period ready for training and fleet tasking.  The Aegis Weapon system 

assessments will begin immediately after the ALO Milestone/key event.  If 

discrepancies which preclude uninterrupted testing are identified prior to 

ALO start, those discrepancies must be corrected prior to ALO being declared 

met. 


